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TABLE OF AUTHORITIES 
STATEMENT OF JURISDICTION 
Rule 3 of the Utah Rules of Appellate Procedure confers 
jurisdiction with the above-entitled Court. 
STATEMENT OF ISSUES 
Issue #1: 
Did the lower court err in allowing judgment for Appellee in 
the absence of any "written" notice of Appellant's alleged breach 
of the applicable subcontract? 
Issue #2: 
Did the lower court err in finding that Appellant was not 
entitled to any offset for work performed per the applicable 
subcontract or under the theory of unjust enrichment? 
Issue #3: 
Did the lower court err in awarding Appellee its attorney fees 
incurred in the proceedings below? 
All three of the aforementioned issues were addressed in the 
proceedings below. See Record at 352-3, 829, & 970, 
CONSTITUTIONAL PROVISIONS, STATUTES, ETC, 
STATEMENT OF THE CASE 
This case involved a contract dispute between a general 
contractor, the Appellee, and the subcontractor, the Appellant. 
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The contract involved remodelling jobs to be performed at both the 
Milton Bennion Hall site at the University of Utah and at the Frank 
E. Moss Federal Courthouse Building. 
Appellee filed a complaint as Plaintiff in the lower court 
alleging a breach of the aforementioned contract. See Record 1-3. 
Appellant as Defendant in the lower court answered and filed its 
counterclaim, alleging not only a breach of contract but also 
claims under the theories of quantum meruit, promissory estoppel, 
and attorney fees. See Record 8-16. 
The lower court ruled in favor of Appellee, finding that 
Appellant had breached the contract, finding that Appellant was 
awarded "no cause of action" under any theory for an offset, and 
finding that Plaintiff was entitled to attorney fees. See Record 
1032-45. 
STATEMENT OF FACTS 
1. The Appellee and Appellant entered into a binding written 
subcontract agreement for certain remodelling jobs to be performed 
at both the Milton Bennion Hall site at the University of Utah and 
at the Frank E. Moss Federal Courthouse Building. 
2. Although in dispute as to the amount, it is undisputed 
that Appellant performed certain work pursuant to the 
aforementioned subcontract. 
3. The terms of the aforementioned subcontract required that 
Appellee provide written notice of any alleged breach of the 
contract. No such notice was provided. See Record 829 & 970-1. 
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4. Appellee was awarded judgment against Appellant, 
Appellant received no offset for any work performed, and Appellee 
was awarded attorney fees even though the court did not take 
evidence at trial and Appellants counsel objected to the award of 
said attorney fees. See Record 1032-45, 952, & 351-53. 
SUMMARY OF ARGUMENTS 
In the lower court Appellee sued Appellant for a breach of a 
subcontract. However, that very subcontract required that Appellee 
first provide written notice before Appellee would be entitled to 
hire someone else to either correct or complete those duties 
required of Appellant. It is undisputed, there was no such notice 
provided. 
Further, there was ample evidence to show that Appellant did 
in fact provide services for which it was not compensated. It is 
appropriate for Appellant to be, or to have been, awarded relief 
under alternate theories of breach of contract, quantum meruit, 
and/or promissory estoppel. 
Finally, the only evidence as to attorney fees is in the form 
of an affidavit provided by Appellee's counsel. There has been no 
other evidence submitted for the record. The aforementioned 
affidavit was objected to, and yet such objection was completely 
ignored. 
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ARGUMENTS 
I. THE APPLICABLE SUBCONTRACT REQUIRED THAT 
APPELLEE PROVIDE WRITTEN NOTICE OF ANY ALLEGED 
BREACH BY APPELLANT 
The parties entered into a valid subcontract, a copy of which 
is included in the addendum and which was received by the lower 
court as Plaintiff's Exhibit #10- See Record 580. Said 
subcontract specifically states in relevant part in Article III as 
follows: 
Article III: Time is the essence of this contract, and 
Subcontractor recognizes and acknowledges that the 
Contractor and the Owner will sustain monetary damages if 
the whole or any part of the job be delayed through the 
failure of the Subcontractor to perform the work required 
in accordance with the Principal Contract, Plans and 
Specifications. In case of such failure by the 
Subcontractor, the Contractor may, at his option, upon 
three (3) days written notice to the Subcontractor, take 
any steps the Contractor deems advisable to see that such 
job is promptly completed, including the right to secure 
necessary substitute labor, material, appliances . . . . 
(Emphasis added) 
Pursuant to the subcontract Appellant was to complete certain 
work pursuant to certain plans and specifications provided by 
Plaintiff, a copy of which is included in the addendum and which 
was received by the lower court as Defendant's Exhibit #2. See 
Record 217. The court found that the Appellant failed to install 
8"duct work into new 8" diffusers as provided under the plans and 
specifications, but instead left 7" duct work in place. See Record 
1040-1. 
Once the mistake was realized the owner insisted that the 7" 
ducts be removed. Instead of removing the 7" duct work, however, 
the Appellee was able to negotiate with the owner to allow the 7" 
6 
duct work to remain in place and to perform certain other work at 
no charge to the owner. See Record 1041. 
Appellee then entered into an agreement with a different 
subcontractor to perform the additional work. The Appellee's 
subcontractor performed the work at no charge to Appellee; however, 
the subcontractor owed the Appellee a debt and discharged the debt 
by doing this work for the Appellee at no charge. The work was 
determined to have a fair market value of $2,742.00. Appellant was 
found to be liable for the value of the extra work performed by 
Appellee's other subcontractor in the amount of $2,742.00. See 
Record 1041. Copies of the Amended Judgment and Findings of Fact 
& Conclusions of Law are included in the addendum. 
The record is clear however that Appellee never gave Appellant 
the requisite three (3) days written notice before correcting an 
alleged problem itself or hiring another subcontractor to do so, as 
required by the express language of the subcontract. See Record 
829 & 970-1. The record is absolutely devoid of any representation 
that the required written notice was ever given in regard to any 
alleged breach of the aforementioned subcontract. 
The lower court erroneously found that Appellant was liable 
for the fair market value of the extra work performed by Appellee's 
other subcontractor in the amount of $2,742.00. Further, Appellant 
was found to be liable to Appellee for its hiring of a third party 
to level an air conditioning system at a cost of $55.00. See 
Record 1041-3. 
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Appellee should not have received the above awards when it has 
not complied with the very terms of the contract it is seeking to 
enforce. 
II. APPELLANT WAS ENTITLED TO AN OFFSET FOR WORK 
PERFORMED 
The record is replete with evidence that Appellant did do some 
work pursuant to the subcontract. Granted there was certainly a 
dispute as to how much he did or whether he completed his entire 
contractual obligations, but it is undisputed that he in fact did 
some of the work. 
Unfortunately Appellant was never compensated for $1,354.24 
from the original contract price. He was never compensated for a 
change order amount for additional H.V.A.C. work in the amount of 
$783.88, for which Appellee did receive from the owner. And he was 
never compensated for $920.00 which was deducted an instead paid to 
somebody else. See Record 858-9. 
Indeed, Appellant put on evidence that work was actually 
performed for which no compensation was received. And it is 
patently unfair and against the clear weight of the evidence for 
the lower court to have denied any offset whatsoever when it is 
undisputed that if there was a breach on Appellant's part, the 
subcontract required that he be given written notice of said 
breach. 
III. THE LOWER COURT ERRED IN AWARDING APPELLEE ITS 
ATTORNEY FEES 
No evidence was presented in the trial below in regard to 
attorney fees. See Record 952. The court specifically stated that 
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it was going to let the parties' submit affidavits. However, there 
was some ambiguity in its direction. The court actually said as 
follows: 
THE COURT: Counsel, what I'll do is this, unless— 
unless either of you object, the prevailing party may or 
may not be entitled to an attorney's fee. I'm going to 
let you submit— 
MR. SMITH: Affidavits? 
THE COURT: —affidavits. (See Record 952.) 
It appears clear that no testimony or evidence was received 
regarding attorney fees, or at least the reasonableness of such 
attorney fees. What was contemplated by the court was the 
submission of affidavits subject to objections. 
Appellee's counsel did in fact submit an affidavit with his 
proposed findings and judgment. See Record 342-6. That affidavit, 
or at least Appellee's claim for attorney fees was objected to by 
Appellant. See Record 351-4. There was some confusion however 
because Appellee's counsel submitted differing sets of documents to 
counsel and the court. See Appellee's Motion For Relief Under Rule 
60(b), aa copy of which is included in the addendum. See Record 
379-82. Appellant has grave concerns about the purported 
reasonableness of Appellee's attorney fees submitted and there 
needs to be a hearing to address that claim. 
CONCLUSION 
It was error for the lower court to have awarded Appellee 
judgment for having to hire another subcontractor, other than 
Appellant, when it has failed to comply with the very terms of the 
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subcontract it is trying to enforce. Appellee was required to give 
Appellant three (3) days written notice of any alleged breach. 
It was error for the lower court not to have allowed Appellant 
an offset for work actually performed pursuant to the subcontract 
and for which no compensation was received. 
Finally, it was error for the lower court to award Appellee 
its attorney fees when there was no evidence presented at trial re 
such fees and the affidavit which was submitted was objected to by 
Appellant's counsel. 
This Court should respectfully reverse the lower court's 
decision and deny Plaintiff its judgment for $2,742.00 and its 
judgment for $55.00. The Court should also remand this matter to 
have the lower court determine the amount of offset for which 
Appellant should have been entitled. Finally the Court should also 
remand the issue of attorney fees or the reasonableness thereof. 
DATED this > W ^ d a y of rr^ .„>,<
 A„,;/ 19 ?£> . 
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ADDENDUM 
1 1 
HVAC 
TRADE 
TH/5 SUBCONTRACT entered into this 1 2 t h day of M a y , 1 9 . 2 1 by and between M & E C o n s t r u c t i o n , 
\ Utah corporation, 4792 Oak Terrace, Salt Lake City, Utah 84124 
'^___ , hereinafter known a$ 
..
 J William Lee, d.b.a. Took Mechanical Company, 1733 N. 725 W. , W. Bountiful 
-Contractor and hereinafter known 
as "Subcontractor" 
WHEREAS, the Contractor has entered into a contract, hereinafter called the "Principal Contract" with G e n e r a l S e r v i c e s A d m i n i s t r a t i o n 
; hereinafter called the "Owner" for the construction of S p a c e m o d i f i c a t i o n 
at Frank E. Moss U. S. Courthouse - Project &R3-X //7PX2UT04-92
 tnd. 
WHEREAS, it is to the mutual advantage of the parties hereto that certain phases of the work provided for in said Contract be performed by a Subcontractor: 
NOW, THEREFORE, In consideration of the premises *rui the mutual promises, agreements and conditions hereinafter set forlh, the parties hereto do mutually agree as follows: 
ARTICLE I: The Subcontractor shall, for 4t>d on behalf of the Contractor, timely fulfill and perform such part of the work of said principal contract as is hereinafter set forth. 
The Subcontractor shall furnish at his expense all labor, materials, equipment, services, permits, licenses, assessments, fees, supervision, transportation, freight, repairs, supplies, 
taxes, insurances and everything else of any nature whatsoever necessary to complete his work under this Subcontract in accordance with the terms of the Principal Contract, Sped-
fications. General Conditions and Supplemental General Conditions prepared by G e n e r a l S e r v i c e s A d m i n i s t r a t i o n 
Space Management Div i s ion , Region 8, Denver, Colorado
 and in accord,ncc witn good cointfuetion practices, the following: 
1. Hvac work must be completed In accordance with the plan* dated 1 / 1 4 / 9 2 ; the 
specifications, with specific reference to WORK REQUIREMENTS a 6 HVAC. 
2. Subcontractor shall complete its work per the superintendent's schedule. 
3. Only the Project Manager, bert P. Van Komen, is authorized to negotiate change orders with 
the owner and the subcontr actor. 
4. Subcontractor shall haul away Us own debris weekly. 
5 All on site storage shall be coordinated with the super intendent ^nd the owner 
6. Subcontr actor shall coordinate final placement of all finish items in its work with other 
trades, to avoid conflict 
7 Subcontractor shall comply with applicable provisions or"General Conditions 
The Subcontractor shall receive for the performance of the above work the sum of T h r e e Thousand Four Hundred Twenty 
and n o / 100 Dniurt(i- 3 , 4 2 0 . 00 
ARTICLE II: The Subcontractor shall commence the work to be performed hereunder on May. 1 7 , 1 9 9 1 
and shall thereafter prosecute the same diligently and shall complete the work required in coordination with the other Subcontractors and food construction procedures, and 
strictly in accordance with the Contractor's construction schedule. 
Without relievinf Subcontractor of the above lime requirements And responsibilities, and only upon prior written approval of the Contractor, Subcontractor may commence the 
work sooner than the above beginning date for its own convenience. 
The Subcontractor shall keep himself informed at all times not only of the profress of his own work, but of the progress of the job as a whole and of the work of others which 
may affect or be affected by his own profress. 
The Subcontractor shall have available a qualified representative on the project to coordinate the work of the Contractor and other Subcontractors and himself at all times, and 
any instructions given to said representative shall have the urn force and effect as if given to the Subcontractor. That representative is R1 1 1 I . P P , 797—B07S 
Or 5 6 0 - 0 8 2 3 ( M o b i l e )
 t Jn0* any substitution for him shall be given by the Subcontractor in writing. 
for the work covered by this Subcontract, the Subcontractor is bound by and will comply with the terms and conditions of the labor agreements to which the General Contra*, 
tor is a party, in so far as said labor agreements lawfully required Subcontractors to be so bound. 
No "breaks" or stoppages of work shall be allowed, including, but not limited to stoppages due to strikes, picketing authorized or not, or any other labor problems. Shop practices 
detrimental to job-site work are prohibited. 
ARTICLE III: Time is the essence of this contract, and Subcontractor recognizes and acknowledges thai the Contractor and the Owner will sustain monetary damages if the 
whole or any part of the job be delayed through the failure of the Subcontractor to perform the work required in accordance with the Principal Contract. Plans and 
Specifications. In case of such failure by the Subcontractor, the Contractor may. at his option, upon three (3) days written notice to the Subcontractor, take any steps the 
Contractor deems advisable to see that such job is promptly completed, including the right to secure necessary substitute labor. materials, appliances, oilo utilize any of the 
same and other equipment belonging to the Subcontractor, wherever located, which the Contractor believes necessary to protect his interests in completing this portion of 
the Subcontractor's work, without, by so doing, waiving any right of action which the Contractor may have against the Subcontractor or his surety. and the Subcontractor or 
his sureties shall be liable to the Contractor (or any liquidated or other damages assessed against the Contractor because of such failure of the Subcontractor and (or any costs 
incurred by the Contractor in the settlement of claims against the Subcontractor or the Contractor, including a reasonable attorney's lee. 
The Contractor shall have the right at any time to delay or suspend the whole or any part of the work therein contracted to be done without compensation to the Subcontractor, 
provided that additional time commensurate with the delay shall be allowed the Subcontractor for completing his work. 
ARTICLE IV: The Subcontractor agrees that in making his bid, he has examined the Principal Contract, Plans and Specifications and the project site, and has not relied upon any 
representations by the Contractor. 
The Subcontractor agrees to be bound to the Contractor by the terrm of the Principal Contract, the General Conditions, the Plans and Specifications, and to assume toward the 
Contractor all of the obligations and responsibilities that the Contractor, by those documents, assumed toward the Owner. 
The Subcontractor having thoroughly reviewed the Plans and Specifications is aware of no omissions and errors which might affect the costs of the work and/or materials to be 
performed. Should there be any claim by the Subcontractor for extras from alleged errors or omissions, the cost of the performance of such extra work or materials shall be borne 
by the Subcontractor, unless such cost is recognized and agreed to by the architect and/or the Owner in writing as a bona fide extra, and only then shall the costs of said extra 
work or materia) be borne by the Contractor; provided, however, the Subcontractor has complied with the following paragraph. 
The" Subcontractor agrees to make ill claims for extra, (or extensions of time, and (or damages, delays or otherwise, If any, to the Contractor in the manner provided for in the 
General Conditions of the Principal Contract governing like claims by the Contractor upon the Owner; excepting that the time within which the Subcontractor shall make said 
claims shall be ten days. The Contractor shall not be liable to the Subcontractor for any change, modification or extra to the Subcontractor's work resulting from the Owner's 
actions or directions, unless and until the Owner pays the Contractor for said change, modification or extra. 
DISTRIBUTION OF COPIES: White. Contractor—Canary. Subcontractor—Pink. Superintendent 
, autf 
,0uld the Subcontractor tail promrojr<K^pay those furnishing materials and/or labor at his direction on this proiec^F ^ w l d the Subcontractor fail to perform 
jccjuately the Subcontract work, thv(^yrtractor may notify the Subcontractor in writing of any such failure rcqucsiVj^S Subcontrjctor to remedy such failure 
V *" u ) dJY^ M t n c Subcontractor fails to remedy such failure within three (3) days the Contnc'or may withhold JII monies presently owing or to become due the Sub 
*" thereafter, and may use said monies to pay the unpaid liborers materials, suppliers and subcontractors, if any The Contractor mjy also complete or hjve completed 
/ ' rushed Subcontract work and may withhold monies owing to the Subcontractor or to be due the Subcontractor thereafter and may apply sJtd monies toward payme it 
/
 | d unf,mshed work The Contractor may charge to the Subcontractor all costs, including overhead and profit nccessjry to complete the Subcontract work The foregoing 
y II jjC ,n addition to any other remedies for breach of contract which the Contractor may have by reason of any failure o( Subcontractor 
Tre Contractor shall have a lien upon all of the Subcor .ractor s materials and equipment on the job to secure payment of all of the Subcontractor s unpaid labor, materials, or 
his subcontractors Subcontractor shall pay a reasonable attorney s fee, together with any costs incurred by the Contractor in the event of default in or breach of any of the terms 
or provisions of this agreement 
ARTICLE V(a) In the event the parties hereto have one or more other subcontracts between them the Contractor may withhold monies owing on any subcontract as an offset 
against any breach by the subcontractor of any other subcontract between them 
ARTICLE VI Payment by the Contractor to the Subcontractor shall be made out of funds received by the Conirattor from the Owner as the work progresses and pursuant to 
requests for payment received from the Subcontractor at the end of each month 5aid application for payment shall be accompanied by properly executed lien waivers or 
other evidence satisfactory to the Contractor that all labor and materials furnished by or through the Subcontractor to that dale have bren pjid for Payment shall then be 
made by the Contractor for work covered in said application as it is approved by the Contractor within ten (10} days ajftrr receipt of payment for said wqrk from the Owner 
However, the Contractor shall not be liable to pay the Subcontractor for any work performed pursuant to the Subcontract lor which the Contractor has not been paid by the 
Owner The Subcontractor's application for payment shall be submitted on the last day ol each month The payments made pursuant to said requests shall be deemed partial 
payments, but shall not Include / Q -** which shall be retained out of each payment until final completion, acceptance and payment by the Owner Until such final 
payment by the Owner, the work and contract of the Subcontractor shall not be deemed completed At final payment, the Subcontractor shall furnish a full release, releasing 
the Contractor and the Owner from any and all claims whatsoever arising out of and in connection with the performance of the work covered under this Subcontract and 
indemnifying and agreeing to save the Contractor and Owner harmless from any such claims 
ARTICLE VII No additions, deletions to or modification of the Subcontract shall be valid unless in writing and signed by the Contractor No extra compensations shall be paid 
to nor credits allowed the Subcontractor, except as may be agreed upon in writing by the Contractor and Subcontractor prior to the performance of the work for which the ex 
tras or credits are claimed 
The Subcontractor, notwithstanding any disagreement as to the amount of payment for any additional work or change in the Plans and Specifications properly ordered by the Con-
tractor or by the Owner through the Contractor, shall proceed with the performance of the work required, and may make a claim for extra compensation in accordance with the 
appropriate Article set forth above The Contractor shall not be liable for any such work or materials rendered »n good faith by the Subcontractor, unless it has been properly 
authorised in writing in accordance with the above provisions by authorized officers of the contracting corporation and in accordance with the above provisions A list of the 
thorized officers shall be submitted to the Subcontractor with the fully executed Subcontract 
TICLE Vtll The Subcontractor will remedy immediately upon demand by the Contractor, any defects in the Subcontractor's work The Subcontractor will be obligated upon 
demand by the Contractor to remedy any defects in his work or pay any damage to other work resulting from said defects appearing within one (1) year from date of final ac-
ceptance of the Principal Contract. However, it Is understood and agreed that where the Plans, Specifications or General Conditions require a longer period of guarantee, said 
longer guarantee shall continue for such longer period 
ARTICLE IX The Subcontractor will comply with all applicable safety laws and regulations, with all federal, state and local laws applicable to the work hereunder, Including 
Workmen s Compensation Insurance, Unemployment, Social Security Laws, tax requirements and all permits and requirements The Subcontractor will fqrnish to the Contractor 
immediately upon execution of this Contract, certificates from the Subcontractor's insurance arntt, showing that the Subcontractor is covered by Workmen's Compensation In-
surance, as required by law, Public Liability Insurance and Property Damage Insurance, all insurance to be in accordance with the attached transmittal letter and within th« limits 
as stated in this attachment and/or specifications Subcontractor's Certificate of Insurance shall include a 10 day notice of cancellation clause If the Subcontractor fails to submit 
such documents, the Contractor may, in its discretion, take such steps as it deems necessary to provide the proper protection tnd charge all costs incurred thereby to the Subcon-
tractor 
The Subcontractor shall indemnify and save harmless, and defend the Contractor and the Owner (including their agents And employees while acting in the course of their employ-
ment or scope of their duties as such) from all claims, suits, actions or every name, kind and description, brought for or on account of miunes to or death of any person or for 
damage to property during the progress of the work or at any time before the completion and final acceptance resulting from the construction of the work, or by or in con-
sequence of any negligence in guarding the work, or use of improper materials »n construction of the work, caused or claimed to be caused by any act, omission, fault or negli-
gence which the Subcontractor, his employees or agents, ttt legally liable (or arising out of the performance of the Subcontract. 
The Subcontractor shall indemnify and save harmless, ind defend the Contractor from any and all claims, suits, liability, expense or damage (or any alleged or actual infringement 
or violation of any patent right arising in connection with this Subcontract and anything done thereunder 
The Subcontractor agrees to hold the Owner. Contractor and other Subcontractors on the above project hatmless (torn any and all acodents, damages, Uens, suits, lodgments and 
any and all matters of action resulting from the Subcontractor's breach of the said Subcontract, tnd from the Subcontractor's negligence or failure fully to perform said Subcon-
tract work 
ARTICLE X During the performance of this Subcontract, the Subcontractor agrees to not discriminate against any employee because of race, color, creed or national origin, u 
outlined in the Equaf Opportunity Clause of the Regulations of Executive Order 11246 of September 24, 1965, as amended by subsequent Executive Order These executive 
orders and their regulations are hereby made a part of this Subcontract by reference However, if any employee discriminates against another or conducts himself m such a man-
ner as to interfere with or harrass the program at the |ob site or uses words to the detriment of the success of this contract, he shall promptly be removed from the |ob 
ARTICLE XI Shop drawings shall be furnished strictly in accordance with the applicable Sections of the General Conditions and Special Conditions, the first submittal to be 
made on or before ffff ^i ^ v/ f * ^*""" j n d tnereafter in sufficient advance time so as to permit submittal to the Owner, approval by the Owner and 
return to the Subcontractor fn order/Jhat the Subcontractor s work shall proceed according to the requirements of this Subcontract All submittals of shop drawings together with 
all other correspondence relating to me job shall be made to the Contractor ind m no event shall be nude directly to the Architect or Owner 
ARTICLE XII Subcontractor within seven (7) days after the date of this contract, as shown on the face hereof, shall order all materials required to complete this contract and 
submit complete material list to Contractor, including the following information Date each item ordered, names, addresses, amounts of each order, telephone numbers of sup-
pliers, and names and routing of carriers and promised delivery dates The Subcontractor agrees to air freight at his own expense, any item which regular freight would deliver too 
late to meet the General Contractor's construction schedule if said Subcontractor failed to order materials promptly 
ARTICLE XII I Any incidental work which is necessary to complete this Contract and is not explicitly covered in any other craft will be promptly executed by this Subcontractor 
at his own expense so as not to delay the |ob 
ARTICLE XIV The Subcontractor agrees that he will not pledge, assign or otherwise transfer any part or all of this Subcontract, or any monies payable to Subcontractor here-
under, without advance written permissions and approval of the Contractor, and the approval of such assignment shall in no way relieve or release this Subcontractor from full 
compliance and responsibility for execution of all the obligations and requirements of this Subcontract 
ARTICLE XV The Subcontractor agrees to do all cleaning up, policing and housekeeping in the area of his Subcontract work and in connection with all Subcontract work per-
formed hereunder He agrees to protect said work from the work of other subcontractors and third parties, and should his work be damaged before final acceptance by the Owner, 
said Subcontractor agrees to repair said damage at no cost to the Contractor, provided that if said damage is caused by the Contractor said Subcontractor shall not be obligated 
to repair such damage 
The foregoing shall also attach to tailgate merchandise supplied by others and delivered to Subcontractor The Subcontractor shall make a record of such merchandise received by 
him, both as to the condition and the quantity, and shall advise the Contractor of this Information promptly 
ARTICLE XVI The Subcontractor agrees to furnish a Performance and/or Payment Bond in such amounts as the Contractor may requite and with in acceptable surety to the 
Contractor The cost of any bond so required by the Contractor will be paid by the Contractor providing it does not exceed the rates published by the Surety Association of 
America at the time the bonds tre requested 
It is agreed that Subcontractor is an independent contractor and is not the agent of Contractor Subcontractor agrees that he will not pledge, or attempt to pledge, the credit of 
Contractor or in any way bind or obligate Contractor in any way whatsoever 
IN WITNESS WHEREOF, the parties hereto have executed this Subcontract as of the day and year first above written 
Witness or Attest CONTRACTOR 
. B y . 
(Secretary if Corporation) Its 
SUBCONTRACTOR 
(Secretary if Corporation) 
B y . 
SPECIFICATION 
AND 
BID FORMS 
T>D/">\ fC/T I~Provide all labor, supervision,' 
* KvJJfcs-i materials and equipment to per-
form a space modification at the 
Frank E. Moss U.S. Courthouse, 
I 350 S. Main St., Salt Lake Cit.yj 
Utah. ' _ 
r l 
7PX2UT04-92 j 
PROJECT NO. 
VOLUME r 
I OF I 
~ 1 
BJB OPENING 
TIME AND DATE 
L 
r 
April 14, 1992 
1:00 P.M., Local Time 
1 
L 
CONTRACT NO. [«• 
_J 
n 
J 
GENERAL SERVICES ADMINISTRATION 
G U r©*< t M .<«**. *•*«« 
enamel. Installation shall be in complete accordance 
with manufacturer's instructions. Suspended ceiling 
shall be installed with hangers supported only from 
building structural members. Locate hangers not less 
then 6" from each end and spaced 4,-0" along each 
carrying channel or direct hung runner, level and 
uniform within 1/8" in 12 feet. 
B. Acoustical panels shall be Type III mineral fiber 
composition with standard washable painted finish: 
1. Nodulated. Cast or Molded Units. Fissured: NRC 60, 
LR 1 or 2 (0.75 or0.70), STC 30-34 or 35-39, White. 
2. Edge Detail Size: Tegulaar/24" x 48" x 5/8" with 
single kerf at center of panel to simulate 24" x 24" 
pattern. 
C. Hanger wire shall be galvanized steel wire, annealed, 
No. 12 Gauge minimum. Secure wire hangers by looping 
and wire-tying, either directly to structures or to 
inserts, eye-screws, or other devices which are 
secure and appropriate for substrate, and which will 
not deteriorate or fail with age or elevated 
temperatures. 
D. Edge moldings shall be installed at the perimeter of 
acoustical ceiling area and at locations where 
necessary to conceal edges of acoustical units. 
E. Contractor shall build a revel of ceiling material 
around the windows in each office similar to that of 
the existing ceiling to be removed. 
F. Contractor shall measure ceiling area and establish 
layout to balance border widths, which may vary from 
reflected ceiling plan. Contractor shall also 
coordinate layout with other work supported by or 
penetrating through ceiling, including light 
fixtures, HVAC eqjuipment, fire- suppression system 
components and partition system. It may be necessary 
to adjust the ceiling layout to accommodate these 
items. The ceiling height will vary from room to room 
and will be hung just above the ceiling rail in each 
office, ceiling or railing may have to be adjusted on 
a room by room basis. 
G. Contractor shall replace broken, damaged ceiling 
tiles with holes in them caused by the removal and 
relocation of the secure entry doors in the corridor. 
Tile to match existing. 
6. HVAC: ) 
1S> 
Contractor shall furnish and install new 8n supply 
air ceiling diffusers complete with a box ninety 
diffuser connection boot lined with 1" Acoustic 
insulation, (see supply diffuser W/ flex duct detail) 
as indicated on drawing. Contractor shall provide 
diffusers with border styles that are compatible with 
adjacent ceiling systems, and that are specifically 
manufactured to fit into ceiling module with accurate 
fit and adequate support. Refer to general 
construction drawings and specifications for types of 
ceiling systems which will contain ceiling air 
diffuser. 
The Contractor furnished and installed ceiling 
diffusers shall be of the type to follow: 
1. Diffuser Face Square: square housing, core of 
square concentric louvers with round duct 
connection. 
2. Diffuser Mountings Lay-in: diffuser housing sized 
to fit between ceiling exposed suspension tee bars 
and rest on top surface of tee bar. 
3. Diffuser Pattern 4 Way: Fixed louver face for 4 
direction air flow. 
4. Diffuser Dampers Opposed Blade: adjustable opposed 
blade damper assembly, key operated from face of 
diffuser. Keys shall be tools designed to fit 
through diffuser face and operate volume control 
device and/or pattern adjustment. 
5. Diffuser Finish White Enamel: semi-gloss white 
enamel prime finish. 
Contractor shall furnish and install ceiling air 
diffusers in accordance with manufacturer's written 
instructions and in accordance with recognized 
industry practices to insure that products serve 
intended functions. Coordinate with other work, 
including ductwork and duct accessories, as necessary 
to interface installation of air diffusers with other 
work. Locate ceiling air diffusers as indicated on 
general construction " Reflected Ceiling Plan". 
Contractor shall furnish and install new 8" round 
duct and all necessary fittings from the existing 
mixing box boot connection to the new contractor 
furnished and installed ceiling diffusers. Duct work 
shall be Galvanized sheet steel complying with 
ANSI/ASTM A 527 lockforming quality, with ANSI/ASTM 
A525 G690 zinc coating, mill phosphatized, 8" round 
28 ga. minimum, with foil wrapped fiber insulation. 
E. Contractor shall furnish and install a flex duct 3» 
long connecting the 8M hard round duct to the new box 
diffuser connection boot. Flexible duct shall be 8" 
AL Stand 151 ThemaFlex GKM or approved equal. 
F. Fabricate duct fittings to match adjoining ducts, 
and to comply with duct requirements as applicable to 
fittings. Fabricate elbows with center-line radius 
equal to associated duct width; and fabricate to 
include turning vanes in elbows where shorter radius 
is necessary. Limit angular tapers to 30% for 
contracting tapers and 20% for expanding tapers. 
G. Contractor shall assemble and install ductwork in 
accordance with recognized industry practices which 
will achieve air tight (5% leakage) and noiseless 
systems, capable of performing each indicated 
service. Install each run with minimum of joints. 
Align ductwork accurately at connections, within 1/8" 
misalignment tolerance and with internal surfaces 
smooth. Support ducts rigidly with suitable ties, 
braces, hangers and anchors of type which will hold 
ducts true-to-shape and to prevent buckling. 
H. Contractor shall be responsible to remove and 
relocate two (2) thermostats one each in the mail 
room and the reception area to control the 
temperature in those room after the new walls are 
built. 
Electrical: (See drawings for locations). 
A. Contractor shall furnish and install sixteen (16) 
duplex and one (1) fourplex outlet in the new 
partition walls at locations indicated on 
drawings. 
B. Contractor shall remove and relocate all existing 
alarms, electric strikes and door release systems, 
and combination key pads and lock release system, to 
the new locations as indicated on drawings. 
C. Contractor shall remove all existing power poles in 
the contract area when the ceiling is removed. 
Contractor shall reinstall the existing power poles 
noted on the drawing. Contractor shall also furnish 
and install approx. six (6) new poles at locations 
indicated on drawing. 
1. Power poles shall be metal pole assemblies 
extending vertically from above accessible tile 
ceilings to the floor below for the purpose of 
providing electrical power and/or raceway space 
for telephone of communication cables. Poles 
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DAVID K. SMITH, ESQ. 
Utah State Bar No. 2993 
Attorney for Plaintiff 
M&E CONSTRUCTION 
Suite 600 
6925 Union Park Center 
Midvale, Utah 84 047 
Telephone: (801) 566-3373 
IN THE THIRD CIRCUIT COURT IN AND FOR SALT LAKE COUNTY 
STATE OF UTAH, SALT LAKE DEPARTMENT 
M&E CONSTRUCTION, 
Plaintiff, 
vs. 
TOOK MECHANICAL, 
Defendant. 
Pursuant to the Findings of Fact and Conclusions of 
Law heretofore entered in the above-captioned proceedings, 
and good cause appearing, 
IT IS HEREBY ORDERED, ADJUDGED AND DECREED: 
1. The Plaintiff, M&E CONSTRUCTION, is awared a 
personal money judgment against the Defendant, TOOK 
MECHANICAL, in the sum of $363.66, representing the costs of 
AMENDED' JUDGMENT 
/ 
/ 
Civil'No. 930001171 CV 
/ / 
Honorable Robin W. Reese 
1 
repairs to the Milton Bennion Hall for which Pliantiff was 
back-charged by the University of Utah. 
2. The Plaintiff, M&E CONSTRUCTION, is awarded a 
judgment from the Defendant, TOOK MECHANICAL, in the sum of 
$2,742.00 for work not completed by it on the subcontract 
agreement on the Frank E. Moss remodeling project and for an 
additional $50.00 in leveling the air conditioning system. 
3. The Defendant, TOOK MECHANICAL, is awarded "No 
Cause of Action" against the Plaintiff, M&E CONSTRUCTION on 
its Counterclaim for offsets on the various theories 
presented, including unjust enrichment and/or promissory 
estoppel. 
4. The Plaintiff is awarded interest on the sums 
stated in paragraphs one and two above at the legal rate 
from August 27, 1992 to the date of entry of judgment 
herein. 
5. The Plaintiff, M&E CONSTRUCTION, is entitled to 
a reasonable attorney's fee from the Defendant, TOOK 
MECHANICAL, in prosecuting this claim, in the sum of 
$6,810.00. 
6. The Court finds that the Plaintiff is entitled 
to its costs of $60.00 incurred in this action. 
7. It is further ordered, pursuant to Rule 4-505, 
2 
Utah Rules of Judicial Administration, that this judgment 
shall be augmented in the amount of reasonable costs and 
attorney fees expended in collecting said judgment by 
execution or otherwise as shall be established by affidavit. 
ov, 
DATED t h i s 3 day of Ojsfciker^ 1995. 
MAILING CERT 
I hereby certify that I mailed a true and correct 
copy of the foregoing AMENDED JUDGMENT to counsel for the 
t-ft\ Defendant this day of October, 1995, postage prepaid, 
addressed as follows: 
VICTOR LAWRENCE 
JOHNSON & LAWRENCE 
10 West Broadway, Suite 311 
Salt Lake City, UT 84101 
tw £*> 
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DAVID K. SMITH, ESQ. 
Utah State Bar No. 2993 
Attorney for Plaintiff 
M&E CONSTRUCTION 
Suite 600 
6925 Union Park Center 
Midvale, Utah 84047 
Telephone: (801) 566-3373 
IN THE THIRD CIRCUIT COURT IN AND FOR SALT LAKE COUNT-
STATE OF UTAH, SALT LAKE DEPARTMENT 
M&E CONSTRUCTION, 
Plaintiff, ] 
VS. ] 
TOOK MECHANICAL, 
Defendant. 
; / 
) FINDINGS/OF FACT AND 
CONCLUSIONS OF LAW 
1 / 
Civil/No. 930001171 CV 
Honorable Robin W. Reese 
* / 
, / 
/ 
1 / 
/ 
/ 
/ 
The above-captioned matter having come on regularly 
for non-jury trial before the above court commencing Friday, 
March 10, 1995 at 9:00 a.m., and continued thereafter for 
further hearing on Monday, March 13, 1995 at 10:30 a.m., 
then on Friday, May 21, 1995 at 10:00 a.m., then on Friday, 
June 16, 1995 at 9:00 a.m., and finally on Monday, June 19, 
1995 at 9:00 a.m. At trial were present the Plaintiff's 
1 
representative, Bert P. Van Komen, and his counsel, David K. 
Smith, and the Defendant's representative, and his counsel, 
Victor Lawrence• The court having taken testimony from the 
respective parties, and their witnesses, and having received 
exhibits in this case, and having heard the argument of 
counsel, and now being fully advised in the premises, does 
now make the following: 
FINDINGS OF FACT 
1. The court finds that there was a valid and 
binding written subcontract agreement between the Plaintiff, 
M&E Construction and the Defendant, Took Mechanical for 
remodeling jobs to be performed at both the Milton Bennion 
Hall site at the University of Utah and at the Frank E. Moss 
Federal Courthouse Building (Plaintiff's Exhibits 8 and 10). 
2. The court finds that the Defendant received the 
written subcontract agreements which were a form agreement 
prepared by the Plaintiff, that he subsequently signed them 
and that he that he returned them to the Plaintiff, 
expecting to be bound by them. 
3• The court finds that the Plaintiff also expected 
to be bound by the subcontract agreements. (Plaintiff's 
Exhibits 8 and 10) 
4. The court finds that the subcontract agreement 
2 
provides for the payment of attorney fees in the event a 
lawsuit became necessary to settle the claims between the 
parties to be awarded to the prevailing party. 
5. The court finds that the subcontract agreement 
specifically provides that the Plaintiff give the Defendant 
a three-day written notice outlining the breaches claimed to 
have been incurred and a demand to complete or correct work 
to be performed by the Defendant prior to the time the 
Plaintiff is permitted under the subcontract agreement to 
step in and take over Defendants work. 
6. The court finds that the subcontract agreement 
provides that the Defendant is to hold the Plaintiff 
harmless from any damage caused by the Defendant in l:he 
performance of Defendant's work, and for which the Plaintiff 
may thereafter become liable. 
7. The court finds that the subcontract agreement 
provides that the Defendant must hold the Plaintiff harmless 
for defects in work or workmanship from any and all claims 
brought against the Plaintiff by the property owner or 
others which causes the Plaintiff to be placed at risk, and 
the Defendant must either correct said defects or pay 
Plaintiff any damages sustained by the Plaintiff as a 
result. 
3 
8. the court finds that in the event of a breach by 
the Defendant under Section VIII of the subcontract 
agreements, the Defendant must either correct said defects 
in his workmanship or pay the reasonable value of making the 
corrections in damages to the Plaintiff. 
9. The court finds that the Defendant, in the 
process of doing its work at the Milton Bennion Hall 
project, damaged a portion of the wall while installing 
pneumatic tubing, and that said wall had to be repaired, 
10. The court finds that the Defendant refused .to 
properly repair the wall in question when asked by the 
Plaintiff. 
11. As a direct result thereof, the Plaintiff was 
b^ck-charged the sum of $198.66 by the University of Utah 
for repair of the wall, for which the Defendant should be 
liable. 
12. The court finds that the Defendant cut a hole in 
the roof of the Milton Bennion Hall for the purpose of 
installing a fan and grill. 
13. The court finds that the defendant failed to 
properly secure said hole from the elements, and that there 
was sufficient concern about a pending storm, that the 
University of Utah personnel asked the Defendant to make 
4 
necessary precautions, and the Defendant refused, foring 
University of Utah personnel to protect the building from 
possible water damage by securing the hole, 
14. The court finds that the Plaintiff was back-
charged by the University of Utah for the sum of $165.00 to 
repair the hole, and that there was sufficient urgency to 
repair of the hole that the three-day waiting period was 
waived, and the Defendant is liable to the Plaintiff under 
the hold harmless provisions of the contract. 
15. As a result the court finds that the Defendant 
should be liable to the Plaintiff for repairs at Milton 
Bennion Hall for which the Plaintiff was back-charged by the 
University of Utah in the total sum of $363.66. 
16. The court finds that the Plaintiff did not show 
by a preponderance of the evidence the amount, if any, of 
damages sustained by it for cleaning up the ceiling tiles, 
or water damage, or otherwise cleaning up after the 
Defendant at the Milton Bennion Hall, and is thus not 
entitled to any damages for this work. 
17. With respect to the work performed under the 
subcontract agreement at the Frank E. Moss building, the 
court finds that the contract (Plaintiff's Exhibit 10) 
required that the Defendant complete all work in accordance 
5 
with the plans and specifications provided to it by the 
Plaintiff (Defendant's Exhibit D2) 
18. The plans and specifications provide that the 
Defendant install new 8" diffusers as well as new 8" round 
duct work, as well as connecting the new ducting to the 
existing mixing boxes and the new diffusers. (See paragraphs 
6A and 6D of Defendant's Exhibit D2) 
19. The court finds that before work under the 
subcontract agreement began, the property owner requested 
the Plaintiff to make certain changes to the original 
contract. The Plaintiff agreed to these changes and 
provided a bid to the property owner. Estimates given the 
Plaintiff by the Defendant were used in making the that 
portion of the bid dealing with HVAC work. 
20. The court finds that the Defendant failed to 
install the 8" duct work into new 8" diffusers as provided 
under the plans and specifications, but instead, left the 7" 
duct work in place. The Defendant was not told by anyone 
that he could make these modifications to the plans and 
specifications. Furthermore, no written permission was 
obtained by the Defendant to do so, and such amounts to a 
breach of the subcontract agreement. 
21. Once the mistake was noticed by the property 
6 
owner, it insisted that the 7" ducts be removed. 
22. Instead of removing the 7" duct work, the 
Plaintiff was able to negotitate with the government to 
allow the 7" duct work to remain in place and to perform 
other work at no charge to the government. 
23. The Plaintiff then entered into an agreement 
with Bowen Electric, one of its other subcontractors, to 
perform the additional work, including electrical work, 
required by the government at no additional charge. 
24. The Plaintiff's subcontractor performed the *ork 
at no charge to the Plaintiff; however, the subcontractor 
owed the Plaintiff a debt and discharged the debt by doing 
this work for the Plaintiff at no charge; the work was 
determined to have a fair market value of $2,742.00. 
25. The court finds that the Defendant is liable* to 
the Plaintiff for the fair market value of the extra work 
performed by Plaintiff's other subcontractor in the amount 
of $2,742.00. 
26. During the course of the remodeling work on the 
Frank E. Moss building, the Plaintiff hired third parties to 
perform some of the work the Defendant was required to 
perform under his subcontract agreement with the Plaintiff, 
to enable to entire job to be completed within the time 
7 
frame of the general contract agreement with the government. 
27. The Plaintiff was forced to removed the 
refrigeration system and peform other work, but the court 
finds that the Plaintiff could have given the Defendant 
three-daysf notice to perform the work within the three week 
period prior to the deadline, but failed to do so. There is 
nothing in the testimony or exhibits which tends to show 
that a written three day notice was given to the defendant 
to complete the work prior to the Plaintiff's having hired 
Mr. Hoopes and Mr. Jeff Van Komen, third parties, to do that 
work; hence the Plaintiff is found to forfeit any recovery 
from monies paid to third parties to perform work the 
Defendant was otherwise required to perform under the Frank 
E. Moss subcontract, except as outlined above in paragraph 
24. 
28. The court finds that the Defendant failed to 
report to complete the work and to complete the HVAC work in 
a timely manner. The Defendant, therefore, cannot recover 
for work he did not perform (making the duct corrections and 
removing the refigeration system) which the Plaintiff was 
forced to perform because of the Defendant's delinquency. 
29. The court finds that the Defendant was required 
under his subcontract agreement to level the air 
8 
conditioning system, but failed to do so, and that the 
Plaintiff was required to hire a third party to level the 
system at a cost to the Plaintiff of $55.00, The court 
finds that the Defendant is liable to the Plaintiff for the 
cost of this work* 
30. The court finds that the Plaintiff has not 
provided sufficient testimony concerning any other damages, 
such as clean up, etc., and it thus not entitled to 
additional damages. 
CONCLUSIONS OF LAW 
31. The court finds that the Plaintiff should be 
entitled to a judgment from the Defendant for the costs of 
repairs to the Milton Bennion Hall which Plaintiff was back-
charged by the University of Utah, in the sum of $363.66. 
32. The court finds that the Plaintiff should be 
entitled to a judgment from the Defendant for work not 
completed by it on the subcontract agreement on the Frank E. 
Moss remodeling project in the sum of $3,160.66. 
33. The court finds that the Defendant should be 
awarded "no cause of action" on his counterclaim against the 
Plaintiff. 
34. The court finds that the Plaintiff should be 
entitled to interest on the said sums at the legal rate from 
9 
, ~sSJ 
August 27, 1992 to the date of entry of judgment herein. 
35. The court finds that the Pliantiff is entitled 
to a reasonable attorney's fee in prosecuting this claim, 
and that a reasonable fee is $6,810.00. 
36. The court finds that the Plaintiff is entitled 
to its costs of $60.00, incurred in this action. 
37. The court finds that the Defendant has failed 
to prove its claims for offsets on the theories of quantum 
meruit and/or promissory estopped, and hence, Defendant is 
not entitled to any offsets against Plaintiff's damages. 
*7 NOV' 
DATED this S day of JOfltobQr, 1995. 
BY THIT^lMlfe OF ^ 
Cif&ul'fe. Court Jiidge/ 
MAILING CERT^FStfeq^"cO^ / 
I hereby certify that I mailed "a~^ tfue and correct 
copy of the foregoing AMENDED FINDINGS OF FACT AND 
CONCLUSIONS OF LAW to counsel for the Defendant this \V/T~" 
day of October, 1995, postage prepaid, addressed as follows: 
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VICTOR LAWRENCE 
JOHNSON & LAWRENCE 
10 West Broadway, Suite 311 
Salt Lake City, UT 84101 
DAVID K. SMITH, ESQ. 
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Victor Lawrence, Esq., #4492 
Attorney for Defendant 
10 West Broadway, Suite 311 
Salt Lake City, Utah 84101 
Telephone: (801) 359-0600 
Telefax: (801) 359-1859 
Z'J 7 COURT 
,*:;T.\E?*T 
IN THE THIRD CIRCUIT COURT FOR SALT LAKE .COUNTY 
STATE OF UTAH, SALT LAKE DEPARTMENT 
M&E CONSTRUCTION, 
Plaintiff, 
vs, 
TOOK MECHANICAL, 
Defendant, 
MOTION YOR RELIEF 
UNDER ABLE 60(B) 
Civil No. 930001171 CV 
Hon, Robin W. Reese 
Defendant, TOOK MECHANICAL, by and through legal counsel, does 
hereby petition the Court for relief under Rule 60(b)(1)(3)&(7) of 
the Utah Rules of Civil Procedure. Specifically the Court is asked 
to reconsider its "docket" denial of Defendant's Objection To 
Proposed Findings Of Fact And Conclusions Of Law and Judgment. 
This motion is based upon the following facts. 
1. The Court rendered its decision in regard to this matter 
telephonically on or about 06/30/95. 
2. The Court requested Plaintiff's counsel to prepare the 
necessary final documents, as always though, the Court instructed 
counsel to submit such documents to opposing counsel before 
submission to the Court, all in accordance with Rule 4-504 of the 
Code of Judicial Administration. 
3. Plaintiff's counsel did in fact submit proposed final 
documents to Attorney Victor Lawrence via mail dated 07/19/95. 
4. Attorney Victor Lawrence, rather than filing a formal 
objection, simply called Plaintiff's counsel to discuss several 
concerns. 
5. Plaintiff's counsel, rather than adopting all of attorney 
Victor Lawrence's proposed changes, modified his original documents 
and submitted via mail this "new" set of final documents on or 
about 08/03/95. 
6. Unfortunately, on the day before he submitted these final 
documents to attorney Victor Lawrence, he submitted the same set, 
not the original version supplied to attorney Victor Lawrence on 
07/19/95, to the Court for signature. 
7. In his letter filed with the Court dated 08/02/95, he 
states, actually misrepresents, that the submitted documents were 
11
. . . sent to Mr. Victor Lawrence on July 18, 1995 . . . ." The 
version that was submitted to the Court was never submitted to 
attorney Victor Lawrence on July 18, 1995. 
8* The Court stated in its "docket" entry that it denied 
Defendant's Objection for two reasons, first, because it was not 
filed in a timely manner. This is wrong, it was filed in a timely 
2 
manner if the Court hadn't been "defrauded" by Plaintiff's 
counsel's letter. The Court only needs to look at the mailing 
certificate on the documents that it signed and it will see that 
the version that was submitted for signature was the version that 
was mailed on 08/03/95, not the earlier version. Attorney Victor 
Lawrence addressed this very fact in a footnote in his Objection. 
9. The second reason the Court denied the Objection was 
because it claimed that the proposed documents did in fact comport 
with the Court's ruling. The Court is respectfully asked to re-
read the Objection. The documents are under the wrong court 
heading. The judgment amount re the "Moss remodeling project" is 
different than the Judge's notes. The Court never addressed the 
"reasonableness" of the claim for attorney fees. 
WHEREFORE, the Court is respectfully asked to set aside its 
findings and judgment entered heretofore, to reconsider Defendant's 
Objection, to sanction, if deemed appropriate, Plaintiff's 
counsel's fraud perpetrated upon the Court, and for such other and 
further relief as it deems just and proper. 
DATED this £yC< day of J S ^ , 19 ^>J~> 
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CERTIFICATE OF SERVICE 
I HEREBY CERTIFY that a true and correct copy of the foregoing 
document was mailed first class, postage prepaid, to the following 
on this ^L day of' ^z^> / 19 ?j—: 
David K. Smith, Esq., 
Attorney for Plaintiff 
6925 Union Park Center, Suite 600 
Midvale, Utah 84047 
A:LEE.60B/misc#5/flash/nukeit/* 
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CERTIFICATE OF SERVICE 
I HEREBY CERTIFY that I hand delivered two (2) copies of the 
rc\ foregoing Brief of Appellant to the following on this *z s day of 
>A, > U Xs^l C_ j , 19 ^ : 
David K. Smith, Esq-, 
Attorney for Plaintiff/ 
Appellee 
M&E Construction 
6925 Union Park Center, Suite 600 
Midvale, Utah 84047 
a:LEE.brf/misc#1/flash/nukeit/* 
